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- YALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

] Conceptual Proposal Final Proposal Date  2/24/11
Contract ID 090821-602 Job No. J6U1028P & J6U1028Q
County _St. Charles 34 Original Bid Cost  $43,991,879.40
Contractor Fred Weber, Inc. By Brandon Bates

Designed By MODOT Phone  (636) 978-9835

VECP# 11-27 (to be completed by C.0.) VECP [] or PDVECP

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
Existing: Construct stormwater drainage on J6U1028P according to drainage plans which includes
three new 30 inch pipe crossings at the new NOR,

Proposed: Fred Weber, Inc. proposed to leave in place three existing 30" RCP pipe runs that were to
be replaced along the North Outer Road between Sta 40+00 to Sta 65+00. This will eliminate traffic
control issues during installation, reduce costs and avoid utility conflicts. The existing pipe were
inspected and determined to be in ood condition,

2. Estimate of reduction in construction costs. $38,135

3. Prediction of any effects the proposed change(s) will have on other department cosfs, such as
maintenance and operations,
None

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications,

(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, nofing the effect of
contract completion time or delivery schedule.

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal,

N/A
(date and/or dates)




Additional Comments:

The existing 30" RCP were visually inspected and found to be in good condition. The flowlines and
alignments of the existing pipes aned are very similar to the proposed 30 inch RCP so hydraulically there are
no problems with this concept. Finally, there are several utility lines in the way (Embridge Pipe Line, ATT,
St. Peters Water and MO American Water) that would make the proposed 30" RCP installation to be difficult
at best.

%% Portion Below This Line To Be Filled Out by MoDOT **
o SO AR

Comments: MoDOT field personnel have inspected the existing 30" RCP and agree with the contractox

that it is in good condition. The flowlines and locations of the existing pipe are compatible with
remaining drainage design in fact the existing pipe runs parallel and within a few feet of the

proposed pipe. Discussed this proposal with consultant designer and they are not opposed to the

idea. Leaving the existing in place eliminates traffic issues because traffic needs to be maintained

Digitally signed by Michaal Castro
DN: en=Michael Castro, c=US, 0sMoDOT, 4 Project Office, mo.gov
Date: 2011.05.17 08:28:29 -05%0'

on the existing roadway if the proposed Ding was installed. I recommend approval based on

satisfactory results

being obtained in the field. Submitted By Resident Engineer Date

Comments:
The existing RCP is in good condition and in the general

location as where the plan RCP is to be positioned and the
Degigner is not opposed. I am in agreement as long as the contractor
can get the desired out come as per plan.

Approval Vé

Recommended

. Digitally signed by Matthew Budd

.. DN: cn=Matthew Budd, 0=MoDOT, ou=D6 Construction
and Materials, email=Matthew.Budd@modot.mo.gov, c=US
Date: 2011.05.20 15:47:36 -05'00°

M Rejection District Engineer Date
Recommended

Comments: Not required.

] Approval
Recommended

] Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects

Comments; 2pproval is contingent on satisfactory results achieved in the field and
written acknowledgement by the contractor that they are responsible for the consequences
including unanticipated impacts or delays.

Digitally signed by Ronald Morris
k DN: cn=Ronald Morris, 0=MoDOT, ou=3H35, il Id. i dot.mo.gov,
X * c=US
Approval - GJ\F o A Date: 2011.05.24 14:00:24 -05'00"

] Rejection State Construction and Materials Engineer Date

Distribution:  Resident Engineer, Project Manager, District Construetion & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102



Changes to the NOR Drainage

Deleted Items

PIPE
Description From To Length (LF)
18" Class 111 RCP NI16 MSS1 84.7
‘/30" Class III RCP MSS50 MSS51 57.7
fxo“ Class Il RCP MN20 MN21 717
30" Class Il RCP “MN10 MNI11 55.7
STRUCTURES
. Description Quantity (EA)  Pay Depth (FT) Class 3 EXC.
/' MN10 (60" Manhole) 1 14.0 C 340
/MN11 (60" Manhole) 1 22.0 51.0
20 (60" Manhole) Decreased 1 16.0 32.0
MIN21 (60" Manhole) i 16.0 37.0
/MS51 (60" Manhole) Decreased I 10.0 22.0
5.0 78.0 176.0
*Decreased depth of the 60" manhole (MS51) from the original 22' to 12'
*Decreased depth of the 60" manhole (MN20) from the original 20" to 4'
Frames and Grates
Description Quantity (EA)
v/ Manhole Frame and Cover Type 4 (MN10) 1
«Manhole Frame and Cover Type 4 (MN11) “1

Aanhole Frame and Cover Type 4 (MN21)
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This PDVECP will allow the contractor to utilize three 30” RCP in place. The current pipe was found to
be in good condition and at an acceptable elevation.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.







